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USEPA Region 5 — SR-6J
77 W. Jackson Boulevard
Chicago, lllinois 60604-3590

RE: December 2014 Monthly Progress Report
Manitowoc Former MGP, Manitowoc, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847
Site Spill ID - B5BW
CERCLIS ID - WIN000509949

Dear Ms. Gielniewski:

234 W. FLORIDA STREET, FIFTH FLOOR

MILWAUKEE, WISCONSIN 53204
(P) 414.837.3607
(F) 414.837.3608

January 15, 2015
(1530)

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured

Gas Plant (MGP) Site.

1) Progress Made During the Past Month

®  Received USEPA comments on RI Report Revision 1 dated November 24, 2014.

®  Submitted the Alternatives Array on December 17, 2014.
®  Completed semi-annual groundwater sampling on December 10, 2014.

2) Analytical and Other Testing Results Received

®  Analytical results will be provided following receipt of the laboratory report.

3) Projected Work Next Month
IBS Actions

B Respond to USEPA comments on RI Report Revision 1.
USEPA Actions

B Review the Alternatives Array.
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4) Anticipated Schedule

NATURAL
RESOURCE
CHNOLOGY

A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Comments

Deliverable or Milestone Target Date Actual Date
SSWP Revision 0 Original date of March 5, 2007, revised to June 5, 2007
May 15, 2007. Second revised due date of
June 5, 2007.
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and
submit SSWP Revision 1

March 27, 2008, revised to April 10, 2008

April 10, 2008

USEPA Initially Approved Work Plan
Iltems - bathymetric survey

June 2008

Week of June 9,
2008

Obtain SSWP Revision 1 Comments
from USEPA

September 29,
2008

Sediment

Step | Sediment Sampling, sediment
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion

End of February 2009

February 28, 2009

Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il RI Activities Pre-Scoping November 3, 2009
Meeting

Step |l Sediment Work Plan to USEPA January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Il Sediment Work Plan (Rev 2)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012
Il Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

Perform Step |l Sediment Sampling

August 20, 2012

August 20 to Sept.
13,2012
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Deliverable or Milestone

Target Date

Actual Date

Submit Step Il Risk Assessment
Technical Memorandum

March 11, 2014

Meeting to discuss Sediment Rl Rev 0
comments

September 8, 2014

September 8, 2014

Receive Dave Mount’s Memorandum on
sediment risk thresholds

TBD

November 24, 2014

Deliverable or Milestone

Target Date

Actual Date

Upland RI

Upland RI field work

Scheduled for September 14 through 25, 2009

September 14
through 23, 2009

Data Validation Completion

First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009

Rl Upland Soil Data Validation January 2010 January 4, 2010
Completion

Rl Upland Groundwater (1§t round) February 2010 January 21, 2010

Second Quarterly Round of
Groundwater Monitoring

January 26 & 27, 2010

January 26 & 27,
2010

Supplemental Rl Activities to USEPA

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

Rl Upland Groundwater (2nd round) May 2010 May 26, 2010

Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July

16, 2010

Fourth Quarterly Round of
Groundwater Monitoring

Late July 2010

July 26 & 27, 2010

Post-Rl Semi-Annual Groundwater
Monitoring

November 2010

November 2 & 3,
2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-R|I Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental RI

January 31, 2012

January 30, 2012

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to comments on Technical
Memorandum No. 3 (Rev 1) for
supplemental Rl activities and Prepare
Tech Memo No. 3 (Rev 2)

April 30, 2012

April 30, 2012
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Deliverable or Milestone Target Date Actual Date
Upland RI
Obtain Technical Memorandum No. 3 June 6, 2012
(Rev 2) Comments from USEPA
Received USEPA approval of July 12, 2012

Technical Memorandum No. 3 (Rev 2)

Post-RI Groundwater Monitoring

August 2012, November 2012, February 2013,
May 2013

Aug 8, 2012; Nov
14, 2012; Feb 27,
2013, May 30 2013

Perform Supplemental RI Activities

July 2012, pending USEPA approval of Tech
Memo No. 3 (Rev 2)

July 30" to August
2™ 2012

Submit Technical Memorandum No. 4 | December 2012 December 5, 2012
Supplemental Activities - VI

Receive USEPA comments on December 2012 December 27, 2012
Technical Memorandum No. 4

Respond to comments and issue January 2013 January 14, 2013
Technical Memorandum No. 4 (Rev1)

Receive approval of Technical January 2013 January 22, 2013
Memorandum No. 4 (Revision 1)

Complete supplemental VI presented June 2013 Indoor air - June 1,

in Technical Memorandum No. 4

2013, soil vapor
June 15th

Complete RI pre-scoping meeting

Mid-October 2013

November 13, 2013

Resume Semi-annual Groundwater
Monitoring

November 2013, May 2014, November 2014

Nov 13, 2013, May
2014, December
2014

Receive USEPA comments on upland
pre-scoping meeting

November 27, 2013

November 27, 2013

Issue response to comments on
upland pre-scoping meeting

December 2013

January 13, 2014

Conference call with USEPA and
WDNR to discuss further VI sampling
at the Winter Building

January 30, 2014

January 30, 2014

Receive USEPA response to IBS
response to comments

February 7, 2014

February 21, 2014

Complete Indoor Air and Soil Gas
Sampling on Winter Property

March 3, 2014

March 3, 2014

Complete RI report revision 0

May 23, 2014

May 23, 2014

Complete supplemental upland soil
boring and soil vapor probe installation

June 23, 2014

June 23, 2014

Receive USEPA comments on RI
Report revision 0

July 28, 2014

July 14, 2014

Collect soil gas samples from
supplemental vapor probes

August, 2014

August 4, 2014

Meeting to discuss upland RI
comments

August 25, 2014

August 25, 2014

Complete RI Report Revision 1

October 23, 2014

October 23, 2014
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Deliverable or Milestone Target Date Actual Date
Upland RI
Submit addenda with supplemental Rl | Addenda not required, all supplemental data
soil and vapor data was reported in Rl Report Rev 1.
Receive USEPA comments on Rl November 2014 November 24, 2014
Report revision 1
Submit Alternatives Array December 2014 December 17, 2014

Submit response to USEPA comments | January 2015
on Rl Report revision 1
Receive USEPA comments on February 2015
Alternatives Array

5) Problems or Potential Problems Encountered
®  None.

6) Actual or Planned Resolution of Problems or Potential Problems
= None.

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at
312.240.4569.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

A

Brian G. Hennings, PG
Hydrogeologist/Project Manager

ennifer M. Hagen, PE
Senior Engineer

cc: Mr. Kevin McKnight, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)
Ms. Kristen Knoepfle, CH2M Hill (via email)

encl:  None
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